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Note:    a)  No additional answer sheets will be provided.

          

b)  All sub-parts of a question must be answered at one place only, otherwise it will not be valued.

          

c)  Missing data can be assumed suitably.

ANSWER ANY 5 OUT OF 8 QUESTIONS. EACH QUESTION CARRIES 14 MARKS.

Bloom's Cognitive Levels of Learning (BCLL)

	Remember
	L1
	Apply
	L3
	Evaluate
	L5

	Understand
	L2
	Analyze
	L4
	Create
	L6


	
	 
	
	BCLL
	CO(s)
	Marks

	1.
	
	The network for a construction project is shown in fig . The three time estimates for each activity are given along each activity arrow. Compute (a) expected time of completion of each activity,(b) earliest expected time for each even 


	L4
	CO1
	[14M]

	
	
	
	
	
	

	2.
	a)
	Discuss the scope and use of precast concrete construction methods. 
	L3
	CO2
	[7M]

	
	b)
	Elaborate the usage of construction methods for bridges.
	L3
	CO2
	[7M]

	
	
	
	
	
	

	3.
	a)
	Differentiate mechanized vs conventional construction methods.
	L3
	CO3
	[7M]

	
	b)
	Explain sources of funds for construction site.
	L4
	CO3
	[7M]

	
	
	
	
	
	

	4.
	a)
	Explain the concept of planning and organizing of construction site. 
	L3
	CO4
	[7M]

	
	b)
	Discuss resource constraints and conflicts.
	L3
	CO4
	[7M]

	
	
	
	
	
	

	5.
	a)
	Determine the use of Building information Modeling in the construction industry. 
	L4
	CO5
	[7M]

	
	b)
	How health and safety can improve the project environment?
	L3
	CO5
	[7M]

	
	
	
	
	
	

	6.
	a)
	Explain different types of contracts.
	L2
	CO6
	[7M]

	
	b)
	Describe the process contract duration and price. 
	L3
	CO6
	[7M]

	
	
	
	
	
	

	7.
	a)
	Discuss about network diagram.
	L3
	CO1
	[5M]

	
	b)
	What are the advantages of modular construction?
	L2
	CO2
	[5M]

	
	c)
	What are the uses of hoist equipment in construction project?
	L3
	CO3
	[4M]

	
	
	
	
	
	

	8.
	a)
	How can bar charts are used for construction?
	L2
	CO4
	[5M]

	
	b)
	Describe the role of inspection for construction works. 
	L3
	CO5
	[5M]

	
	c)
	Define compression and decompression.
	L3
	CO6
	[4M]
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